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ESTIMATE RUN 08/24/2021

ESTIMATE SUMMARY 09:33:38

CONTID: C23585         ESTIMATE NO: 0003 PROG 2005

PCN: 23585-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CHIP SEAL MP 132.7 TO MP 146.5 PERCENT TIME:

PROJECT NO: NHPP0402-099                  

US 40 CHIP SEAL MP 132.7 TO MP 146.5

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,227,867.56 PARTICIPATING $ $ 500,145.90

AWARD PROJECT AMT: 2,154,630.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,969.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

60.87%

871,667.76

500,145.90

500,145.90

490,175.99

$

$

$

$

1,356,199.80

0.00

1,356,199.80

0.00

1,356,199.80

-32,319.46

0.00

1,323,880.34

0.00

AMOUNT DUE 1,323,880.34 490,175.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 490,175.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.0 TIME ALLOW: 10/1/2021 ??:??:??

ORIG TIME ALLOW: 10/1/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2021

06/14/2021

08/15/2021

02/04/2021

02/16/2021

02/27/2021

06/14/2021
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PCN: 23585-BID    ESTIMATE RUN 08/24/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking (Grinding) 138,202.000

0.000

202-00250  
 

62,190.90138,202.000

0.00

138,202.000

SF  

0.45000

0010 Aggregate Bag 218.000

0.000

208-00035  
 

4,360.00218.000

0.00

218.000

LF  

20.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

50.00000

0020 Cover Coat Material (Type I) 267,765.000

176,383.000

409-01015  
 

577,392.40444,148.000

229,297.90

504,413.000

SY  

1.30000

0025 Emulsified Asphalt (CRS-2P) 95,649.000

61,141.000

411-10216  
 

274,382.50156,790.000

106,996.75

196,721.000

GAL 

1.75000

0030 Emulsified Asphalt (CSS-1H) 0.000

17,925.000

411-10253  
 

35,850.0017,925.000

35,850.00

33,291.000

GAL 

2.00000

0035 Construction Surveying 0.750

0.250

625-00000  
 

10,000.001.000

2,500.00

1.000

L S 

10,000.00000

0040 Mobilization 0.369

0.247

626-00000  
 

185,416.000.616

74,347.00

1.000

L S 

301,000.00000

0045 Public Information Management (Tier III) 64.000

21.000

626-01113  
 

5,525.0085.000

1,365.00

132.000

DAY 

65.00000

0050 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,906.000

GAL 

72.00000

0055 Pavement Marking Paint (High Build) 1,151.000

0.000

627-00013  
 

35,681.001,151.000

0.00

2,354.000

GAL 

31.00000
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PCN: 23585-BID    ESTIMATE RUN 08/24/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,000.000

SF  

18.00000

0065 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

6,000.000

SF  

14.00000

0070 Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0075 Flagging 652.250

792.250

630-00000  
 

50,557.501,444.500

27,728.75

3,100.000

HOUR

35.00000

0080 Pilot Car Operation 204.000

0.000

630-00001  
 

13,260.00204.000

0.00

300.000

HOUR

65.00000

0085 Traffic Control Inspection 9.000

10.000

630-00007  
 

5,700.0019.000

3,000.00

47.000

DAY 

300.00000

0090 Traffic Control Management 16.000

11.000

630-00012  
 

26,055.0027.000

10,615.00

55.000

DAY 

965.00000

0095 Flashing Beacon (Portable) 1.000

0.500

630-80001  
 

1,800.001.500

600.00

3.000

EACH

1,200.00000

0100 Construction Traffic Sign (Panel Size A) 26.000

4.000

630-80341  
 

990.0030.000

132.00

92.000

EACH

33.00000

0105 Construction Traffic Sign (Panel Size B) 36.500

28.000

630-80342  
 

2,451.0064.500

1,064.00

129.000

EACH

38.00000

0110 Construction Traffic Sign (Panel Size C) 3.000

1.500

630-80343  
 

193.504.500

64.50

9.000

EACH

43.00000
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PCN: 23585-BID    ESTIMATE RUN 08/24/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Special) 40.000

0.000

630-80344  
 

2,000.0040.000

0.00

80.000

SF  

50.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

800.001.000

800.00

2.000

EACH

800.00000

0125 Portable Message Sign Panel 94.000

40.000

630-80359  
 

10,050.00134.000

3,000.00

224.000

DAY 

75.00000

0130 Drum Channelizing Device 15.000

5.000

630-80360  
 

600.0020.000

150.00

100.000

EACH

30.00000

0135 Drum Channelizing Device (With Light) (Flashing) 3.000

4.500

630-80363  
 

225.007.500

135.00

100.000

EACH

30.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

30.00000

0145 Traffic Cone 420.000

0.000

630-80380  
 

6,720.00420.000

0.00

1,200.000

EACH

16.00000

0150 Mobile Pavement Marking Zone 0.250

0.125

630-80511  
 

7,500.000.375

2,500.00

1.000

L S 

20,000.00000

0155 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

5,600.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23585-BID    ESTIMATE RUN 08/24/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:33:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0175 F/A Advertisements 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0180 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

1,500.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,320,699.80500,145.902,189,867.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0200 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

23,000.001.000

0.00

1.000

EACH

23,000.00000

0205 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

CAT 35,500.000.0038,000.00CURRENT AMT0400 $ $ $

$ 1,356,199.80500,145.90$2,227,867.56$CURRENT AMTPROJECT TOTAL


